
(Attach this transmittal to all contracts not prepared on the “Standard Contract” form.)  
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County Counsel      Department Head 

Date    Date    Date  
 

 
Auditor / Controller – Recorder Use Only  
o Contract Database          o  FAS  
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COUNTY OF SAN BERNARDINO 
 

FAS 
 

CONTRACT TRANSMITTAL 

FOR COUNTY USE ONLY 
   New  Vendor Code Dept.  Contract Number 

X   Change 
   Cancel  SC TRA A 03-946-A12 
County Department Dept. Orgn. Contractor’s License No. 
Public Works – Transportation TRA TRA 576183 
County Department Contract Representative Telephone Total Contract Amount 
Jerry Ivy, P.E., Chief 387-7920 $445,450.34 

Contract Type 
  Revenue X Encumbered  Unencumbered  Other:        

 
If not encumbered or revenue contract type, provide reason:          

Commodity Code Contract Start Date Contract End Date Original Amount This Amendment 
 Sep 16, 03       $409,694.53 ($4,203.50) 

Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Current Amount 

SVE TRA TRA 200 2445 14HF0030 $445,450.34 
Project Name Estimated Payment Total by Fiscal Year 

   FY  Amount  I/D  FY  Amount  I/D  
   03/04  (4,203.50)    D                       

                                           
 

I-10 Etiwanda Avenue 
Interchange 

Landscaping      
Contract Type - 1                                           

                 

CONTRACTOR:  Diversified Landscape Co.   

Federal ID No. or Social Security No.:   33-0684308  

Contractor’s Representative:   Wayne Allen  

Address:   33801 Washington Street   Winchester, CA  92596  Phone:   (909) 926-7444  

Nature of Contract:  (Briefly describe the general terms of the contract) 

Contract Change Order No. 12 to Contract No. 03-946 provides for a decrease in compensation to the contractor due 
to a change in location of Water meters and materials used in Irrigation installation. 

 
 



COUNTY OF SAN BERNARDINO 
Department of Public Works 

Distribution: 0130-Clerk of the Board, 0018-Auditor-Controller/Scott Martinez, Contractor, Project File 

cc: Accounting, Transportation Program Management, Resident Engineer 

Contract Change Order No.: 012 Contract No.: 03-946 
Project: I-10 Etiwanda Interchange Landscape Fund No.: SVE 
Limits: 08-Sbd-10-KP 17.8/20.3 (PM 11.1/12.6) Dept. No./ORG: TRA 
 APPR/Object No.: 200/2445 
To: Diversified Landscape Co. GRC/W.O. No.: 14HF0030 
 33801 Washington Street Date: March 23, 2004 
 Winchester, CA  92596 Requested by: Resident Engineer 
You are hereby directed to make the herein described changes from the plans and specifications or perform 
the following described work not included in the plans and specifications on this contract. 
Adjustments for change in drawings 
 
Due to the relocation of the water meters, differing materials and quantities were used as follows. 
 
Irrigation Breakdown item:  original qty unit cost total  revised qty total revised cost  
100mm Galvanized Steel Pipe     175M    32.50 5,678.50     10M       325.00 
102mm PVC Pipe (PR-315)     1480M    11.50          17,020.00  1580M 18,170.00 
 
100mm Galvanized Steel Pipe Deduct amount  -5,353.50 
102mm PVC Pipe   Add amount    1,150.00 
 
Total adjustment for change    $4,203.50 
 

This CCO is 0.73% of the original contract amount. 
The cumulative total of all CCOs to date is 9.82% of the original contract amount. 
  

By reason of this change order, time of completion will be adjusted as follows: Tbd 
  
SUBMITTED BY: 

   Original contract amount  $409,694.53  
Resident Engineer Date 
   Prior total authorized additions  $39,959.31  
ACCEPTED BY: 

   Contract amount prior to this change   $449,653.84  
Contractor Date 
   Net deduction from contract  ($4,203.50)  
APPROVED BY:  

   Amount of contract authorized in- 
Director of Public Works Date cluding this change order No. 12  $445,450.34  
 
APPROVAL:  

   
Chairman, Board of Supervisors Date 


